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487533
TO: David Ouderkirk
FROM: Ken Theisen, 0SC Region V
SITE: Lusher Street, Elkhart, IN (Site Spill ID# AB)
DELIVERY ORDER#: 7460-05-102
CONTRACT #: 68~01-7460
NUMBER: 2 and final
DATE: 9-16-38

The removal at the Lusher Street site in Elkhart, Indiana commenced initially
on November 23, 1987, and will be completed on December 31, 1988, This first
phase involved supplying safe drinking water to residents whose wells had
become contaminated with trichloroethylene and trichloroethane. Also involved
was the connection of the two worst case homes to the municipal water system.

An extent of contamination study commenced in January of 1988, in which
approximately 50 samples were taken over a three month period. This work
delineated a plume contamination involving an additional 8 residences whole
wells were contaminated in excess of the removal level or within 50% of it.
Also an additional eighteen homes, some with minor levels of contamination
located directly in the path of ground water flow were safeguarded with
point-of-use drinking water filters. This work began on June 6, 1988, when
the project was restarted and was completed on August 31, 1988,

Project Ceiling $35,050,00
Costs to Date (Finail) 26,157.14
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